

# Hinkley PSG Case Study

## CF Associates

---

### OVERVIEW

---

Company:	C Featherstone Associates Limited T/A CF Associates
Company Type:	Consultancy
Website:	<a href="http://www.cf-associates.co.uk">www.cf-associates.co.uk</a>
PSG Member Instructed:	CF Associates
Service Provided:	Quantity Surveying; Project Controls; Contract advice; Claims; Compensation Events; Delay Analysis; BIM analysis. Dispute avoidance. Expert Witness. Dispute Resolution.

---

### COMPANY INVOLVEMENT IN HPC

---

1. Advice and analysis provided to a Tier 1 Contractor on presentation of Delay events as part of the Compensation Events process.
2. Advice to other potential suppliers / sub-contractors on utilisation of NEC3 and procedures.

---

### *CF Associates* ROLE

---

Review the delay analysis submitted / proposed. Review overall causes of delay. Prepare prospective impacted windows analysis. Investigate other concurrencies and advise on risks and opportunities. Compensation Events had been raised by the T1 Commercial Team but CF Assoc asked to review the delay analysis and analysis and report to be used to prepare resubmission documents –better particulars as requested.

---

---

## FURTHER INFORMATION

---

Colin and several colleagues have presented on a number of occasions to the HPC Supply Chain, via the PSG, on NEC3 contracts, in association with Ashfords Solicitors.

Great deal of expertise in relation to Power, Oil & Gas, Rail & road infrastructure, marine, building, tunnelling and structures.

Experienced in NEC and FIDIC.

Expert evidence in time (delay analysis) and commercial (Quantum).

Contact:	Colin Featherstone
Website:	<a href="http://www.cf-associates.co.uk">www.cf-associates.co.uk</a>
Telephone Number:	T: 01803 690275 M: 07974 380515

(Continued...)